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1. BACKGROUND AND CONTEXT 
Purpose  
The project’s Terms of Reference (ToR) specified the following objectives, purpose and 
intended results. 
The development objectives of the support to Basic Education Minimum Service 
Standards (BE-MSS) Planning and Monitoring are to contribute towards achieving 
medium to long term social and economic national development goals through 
supporting strategies and systems for nationwide achievement of BE-MSS. 
The purpose of the Support to Basic Education Minimum Service Standards Planning 
and Monitoring project is to strengthen and sustain capacity for management, 
implementation and monitoring of BE-MSS at all levels. 
The intended results are therefore more effective strategies, programs, financing and 
systems which contribute towards nationwide achievement of Basic Education 
Minimum.  
The project’s ToR is provided as Appendix 1 
ACDP 018 was required to work closely and in harmony with a number of major 
stakeholders. The key stakeholders of the project have been identified as being: 
• Directorate General of Basic Education, Ministry of Education and Culture (MoEC) 
• Directorate of Madrasah Education, Ministry of Religious Affairs (MoRA) 
• Board of Human Resource Development of Education and Culture, Centre for Quality 
Assurance (BSDMPK-PPM) 
• BALITBANG, MoEC 
• Directorate for Local Government Capacity Improvement and Performance Evaluation, 
Ministry of Home Affairs (MoHA) 
• Board of National Education Standards  
• National Board for Accreditation of Schools and Madrasahs 
• Australian Agency for International Development (AusAID) 
• Delegation of European Union to Indonesia, Brunei Darussalam and ASEAN 
• Asian Development Bank (ADB) 
• BE-MSS Technical Working Group 
In addition to ensuring liaison with the above-mentioned bodies, the project has also 
worked with a number of provincial and district/city education authorities to ensure 
adequate input from that perspective. 
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2. THE PROJECT’S ACTIVITIES 
The project had seven specified activities relating to planning for and monitoring of BE-
MSS. In summary form they are to: 
1. Undertake basic education BE-MSS survey 
2. Review central level education policies and programs related to BE-MSS 
3. Review district level capacity for planning and monitoring BE-MSS 
4. Develop clear linkages between basic education BE-MSS and other quality assurance 
systems 
5. Further develop basic education BE-MSS capacity development strategy and programs 
6. Develop and design systems for the management of the BE-MSS District Grants Program 
7. Develop an action plan for supporting nationwide achievement of basic education BE-MSS. 
In mid-2013, ACDP was asked to take on an additional deliverable. This resulted from a 
request from the Deputy Minister of BAPPENAS for the provision of a set of papers to be 
used in the government’s preparation of its next Mid-Term Strategic Plan. The paper from 
ACDP 018 is required to identify the extent to which government is providing for students 
an environment which is conducive to learning, taking into account BE-MSS requirements. 
This request extended ACDP 018’s contract by a month, to the end of November 2013. The 
additional paper is provisionally titled The Quality of the Learning Environment in 
Indonesia’s Basic Education: a BE-MSS Perspective. 
3. MOBILISATION AND TEAM COMPOSITION 
The national consultants were mobilised in late December 2012 as scheduled, with the 
exception of the Basic Education District Governance and Finance Expert. The filling of this 
position was renegotiated and the replacement mobilised in February 2013. The position 
was eventually filled by three national consultants who shared the allocated months of the 
consultancy, with the third consultant engaged specifically to finalise the work on the 
Project Administration Manual to be used by the forthcoming European Community (EU) 
funded Basic Education Minimum Service Standards Capacity Development Program 
(BEMSS-CDP). The utilisation of the three different specialists has proved highly effective, 
with excellent results in relation to Activities 3 and 5 where two of the consultants’ work 
was concentrated, and in Activity 6 which was begun by one of the two specialists initially 
appointed and which was finalised by the third consultant appointed specifically for that 
task.  
The international Team Leader was mobilised at the start of January 2013. 
4. INCEPTION REPORT 
The draft Inception Report was submitted to the ACDP Secretariat on 28 January 2013, and 
following its acceptance, the Inception Workshop was held on 14 February 2013. 
Participation level at the workshop was high, with excellent representation of relevant 
organisations and lively discussion. Discussion focused particularly on the BE-MSS Survey, 
with detailed consideration of the sampling frame and survey methodology. No major 
changes to the draft Inception Report were required as an immediate outcome of the 
 Page 3 
Inception Workshop, although subsequent changes were made to the methodology of the 
BE-MSS survey which formed a part of the Inception Report below (see the description of 
Activity 1, below). 
5. MID-TERM REPORT 
The draft Mid-term Report was submitted by the consultancy team in May 2013, as 
required by the ToR. It included substantial appendices showing results of work done to 
date. These comprised: 
• Review of District Level Capacity for Planning and Monitoring BE-MSS 
• Report on an Evaluation of Minimum Service Standards Capacity Development 
Programs 
• Analysis of the Relationship between BE-MSS Indicators and Indicators Used by the 
System for Accrediting Schools and Madrasahs 
• Analysis of the Relationship between BE-MSS and the Essential School Data (Data Pokok 
Pendidikan or DAPODIK) Data Base. 
The Mid-Term Report was workshopped with key stakeholders including the European 
Union and the Asian Development Bank (ADB) with whom detailed discussions took place 
about the draft Project Administration Manual (PAM) to be provided for the BEMSS-CDP. It 
was agreed that a draft rather than a final manual would be produced. It was also agreed 
that while ACDP 018 would provide advice about the instruments to be used in 
establishing the baseline of BE-MSS achievement in the 110 districts which will participate 
in the BEMSS-CDP, it would not be required to provide advice about the public relations 
campaign to socialise the BE-MSS in those districts. This campaign, which will be managed 
by a contracted public relations firm requires specialist expertise which was not included 
in the formation of the consultancy team of ACDP 018.  
The Mid-term discussions noted that the work done on Evaluation of Minimum Service 
Standards Capacity Development Programs was not yet at a completed stage and needed 
to be continued. This was agreed to by the project’s team leader, who advised that 
continuation of this work was included in the project’s on-going work plan. 
6. CONSULTATION STRATEGY 
The project has worked closely with its key stakeholders. The project’s focus on preparing 
key materials and processes for the forthcoming Basic Education BE-MSS Capacity 
Development Program (BEBE-MSS-CDP) has required particularly close involvement of 
the Directorate-General of Basic Education, MoRA, ADB, and the European Union’s 
Delegation to Indonesia.  
Sustained consultations have also been held with the organisations responsible for key 
elements of Indonesia’s Education Quality Assurance System (EQAS), in particular the 
National Board for Accreditation of Schools and Madrasahs (BAN-SM), the National 
Education Standards Board (BSNP) and MoEC’s Centre for Educational Quality Assurance.  
Consultations related to BE-MSS policy and regulations were also held with the Ministry of 
Home Affairs (MoHA) and the Ministry of Finance (MoF). 
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In light of the close relationship between ACDP 018 and BEMSS-CDP, it was agreed and 
noted in the Inception Report that the latter program’s oversight body would also provide 
general oversight of the ACDP 018 project. Delays to the start of BEBE-MSS-CDP meant 
that their oversight body was not able to fulfil this function in the time that ACDP 018 has 
been operating and the main oversight of the project’s work has been provided by the 
Directorate General of Basic Education of MoEC. A full list of organisations and 
individuals consulted is provided in Appendix B, Organisations and Individuals Consulted. 
7. PROGRESS AGAINST ACTIVITIES 
The BE-MSS Survey 
The 2013 BE-MSS survey was commissioned to provide information on the achievement 
of BE-MSS Performance Indicators in a national sample of districts/cities and 
schools/madrasahs and to measure progress by comparing results with those of the 
BE- MSS Baseline Survey conducted in 2010. 
The survey’s sampling frame, methodology and scheduling were presented in the 
Inception Report and discussed at the Inception Workshop. Although the Workshop saw 
some debate of the sampling method with suggestions that stratification of the 
schools/madrasahs in the survey could be undertaken on the basis of national examination 
results alone, the project’s more complex proposal for stratification of the sample was 
accepted. 
Subsequent discussions with the Secretariat of the ACDP led to a request for a review of 
the project’s methodology to ensure that the sampling process was robust enough to 
be able to be used as a model for future surveys undertaken under the ACDP auspices. A 
consultant statistician was engaged by the ACDP Secretariat to work with the statistician 
employed by the project. The consequent discussions were constructive and although 
they delayed the implementation of the survey, they proved highly productive, resulting in 
a very detailed and transparent documentation of the methodology. The full methodology 
of the survey is provided as Appendix A of the ACDP 018 paper, Report on 2013 Survey of 
Basic Education Minimum Service Standards. 
The 2013 survey sample consisted of 5,280 primary schools/madrasahs (SD/MI) and 
junior secondary schools/madrasahs (SMP/MTs) in 104 districts/cities. 23 
districts/cities were part of the 2010 Baseline Survey. 20% of the schools/madrasahs were 
common to the two surveys to allow measurement of change over the three years. The 
survey covered six regions of Indonesia:  Sumatra, Java, Kalimantan, Sulawesi, Bali & Nusa 
Tenggara and Maluku and Papua. The sample was also structured to cover three levels of 
socio-economic “advancement” of districts/cities: advanced, medium advanced and less 
advanced. The schools/madrasahs were in eight strata, consisting of government and 
private primary schools and madrasahs, and government and private junior secondary 
schools and madrasahs. The schools/madrasahs were randomly selected, and the overall 
design of the sample ensured that it was representative of Indonesia’s formal basic 
education system.   
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The survey was implemented by a team of 34 supervisors and 446 surveyors in June 
2013. It was done under some time pressure because in most districts the school year 
finished on 15 June and although it is common for the principal and at least some teachers 
to be at the school for some days after that date, this could not be guaranteed. A total of 
5,285 schools/madrasahs were successfully surveyed despite the difficulties which in some 
cases were formidable. Some of the schools/madrasahs in the sample were very remote 
and required many of hours of travel. Not all of the district/city authorities extended the 
full cooperation to the survey’s supervisors who encountered significant difficulties in 
obtaining the information and documentation required from the local education 
authorities. Moreover, a scam involving people approaching schools and falsely 
representing themselves MoEC officers in order to get money received national publicity 
which impacted negatively on the work of the survey’s supervisors. One of them was even 
arrested and held in custody until the situation was clarified.   
 
In some cases, the supervisors found that the surveyors had submitted questionnaires 
which did not contain complete sets of information, and follow up work was required to 
ensure that full data sets were available for analysis. Some of this work required re-visiting 
schools/madrasahs but more commonly the follow-up work was done by phone. Quality 
control measures which included field checks and a follow-up verification process 
involving 558 school/madrasah principals showed that despite the difficulties, the survey 
had been conducted with sufficient integrity of process to give the results and subsequent 
analysis the required level of reliability.  
Data entry and data cleaning were undertaken in the second half of July and August, with 
analysis commencing in late August. Consultations on early presentations of the data were 
undertaken with key stakeholders in mid-September and the draft report of the survey was 
finalised in early November. The analysis provided in the report of survey results 
focuses on differences in attainment of BE-MSS by the six regions of Indonesia, the 
eight strata of basic education providers, the level of accreditation of schools/madrasahs, 
the level of socio-economic advancement of the districts/cities where they are located and 
the schools’/madrasahs’ performance on national examinations. There is also an analysis of 
the attainment of BE-MSS by the 20% of schools/madrasahs which are common to both 
the 2010 and 2013 surveys so as to show progress over time. 
The survey report calculates the gap between the current situation and one where all 
basic education providers achieve BE-MSS in budgetary terms and provides an analysis 
of the current BE-MSS Performance Indicators, making suggestions for improvement. The 
report recommends a major review of Indonesia’s Education Quality Assurance System for 
basic education to improve coherence and congruence of the system of which BE-MSS is a 
part.   
The report of the survey is provided as ADCP 018’s Report on 2013 Survey of Basic Education 
Minimum Service Standards.  
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Review of central level education policies and programs related to BE-MSS 
The Terms of Reference for ACDP 018 include the following output:  
Review Central Level Education Policies and Programs related to MSS. 
The work on this deliverable of the project was conduced essentially as a desk review, 
with cooperation of several sections of MoEC and MoRA from whom relevant 
documentation and information was sourced.  
The purpose of this paper was to examine the central government policies, 
regulations and budget lines which relate to the establishment, management and 
funding of Basic Education Minimum Service Standards (BE-MSS). The key agencies 
involved include the Ministry of Education and Culture (MoEC), the Ministry of Religious 
Affairs (MoRA), the Ministry of Home Affairs (MoHA) and the Ministry of Finance (MoF). 
The paper examined the legislative base of BE-MSS, the current roles and functions of key 
players relevant to the operations of the program and the main central government 
funding lines intended to support national achievement of BE-MSS. 
As well as analysing the national situation, the paper examined the situation in the 
international context. A number of other countries have set comparable standards for 
the delivery of basic education, although only Vietnam used a system very like Indonesia’s 
in having both a national standard and a minimum quality standard termed Fundamental 
School Level Quality. Comparisons were made between the international systems and 
the BE-MSS.   
The paper examined the legislative base of the assignment of responsibilities for the 
implementation and monitoring of BE-MSS, providing a diagrammatic representation of 
the two main monitoring and reporting  systems: the BE-MSS Reporting System and 
the Lakip System (Lakip stands for the Laporan Akuntabilitas Kinerja Instansi Pemerintah / 
Government Agency Performance Accountability Report). The paper also identified the 
roles and responsibilities of each of the players in the two monitoring and reporting 
systems. The lack of any effective sanctions for local authorities who do not currently meet 
their BE-MSS responsibilities was also noted.  
The funding of BE-MSS was examined, drawing a distinction between the government 
and private sections of basic education and noting the less-than-clear set of funding 
obligations of the government in relation to private schools/madrasahs in the areas of 
personnel and capital budgets. The key central government budget lines which can be 
used to promote national achievement of BE-MSS were identified and analysed in terms 
of their references to and focus on BE-MSS. These budget lines comprised The General 
Allocation Fund (Dana Alokasi Umum or DAU), the Special Allocation Funds (Dana Alokasi 
Khusus or DAK) the School Operations Fund (Bantuan Operasional Sekolah or BOS) the 
Quality Improvement Program (Program Bantuan Peningkatan Mutu) and Access 
Improvement Program (Program Peningkatan Akses).  
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The budgetary contribution to basic education by provinces and districts/cities was also 
analysed against the obligation for local government to provide at least 20% of their 
budgets to education.  
The paper covering the deliverable discussed above was submitted to the Secretariat of 
ACDP under the title of Review of Central Level Education Policies and Programs Related to 
BE-MSS. 
Review district capacity for planning and monitoring BE-MSS; and  
Further develop basic education BE-MSS capacity development strategy and 
programs 
These two deliverables were very closely related and were submitted to the Secretariat as 
one paper, titled Review of District/City Capacity for Planning and Monitoring Basic Education 
Minimum Service Standards and Strategies for Developing Future Capacity Development 
Programs for Progressing Achievement of Basic Education Minimum Service Standards.  
The main purpose of these outputs was to provide information to inform future work 
to improve the system’s capacity to implement BE-MSS. The forthcoming work of the 
Basic Education Minimum Service Standards Capacity Development Program (BEMSS-CDP) 
funded through a grant from the EU and managed by ADB was a particular focus of the 
advice.  
The approaches utilised in exploring the issues included:  
• discussions with key national level stakeholders, drawing on their perceptions of 
strengths and weaknesses of previous BE-MSS capacity building programs; 
• a survey comprised of interviews and Focus Group Discussions (FGDs) in five provinces; 
and  
• a desk review of two sets of documents: 
o those collected in the field as a part of the survey; and 
o reviews and evaluations of past BE-MSS capacity development programs.  
The nine districts included in the survey consisted of five BE-MSS pilot districts as 
mandated by the project’s ToR and four neighbouring non-pilot districts which provided a 
comparison. Four ACDP 018 consultants and nine MoEC and MoRA counterparts were 
involved in the survey.  The survey instruments were field tested in West Java during the 
week starting with January 28, 2013. Initial visits to all nine districts were conducted to 
clarify the purpose of the consultations with local authorities and to enlist their 
involvement and support in the work.  The field work received excellent cooperation from 
all local education authorities in those locations.  
The survey was conducted between April 22 and May 10, 2013. Interviews were held 
with provincial and district officials as well as with principals, teachers and school 
committee members in 32 schools/madrasahs. Participants in the FGDs included officials 
from provincial and district education departments, local MoRA and Bappeda offices, some 
members of the local legislatures and school and madrasah principals. Counterparts from 
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MoEC and MoRA who were members of the field team took an active part in all of this 
work, were present at each of the FGDs, provided valuable insights and contributed to the 
final reports.  
Documents relating to BE-MSS planning and monitoring were collected at the 
provincial, district and school/madrasah levels.  Examples of quantitative data collected 
through the survey are:  
• school/madrasah mid-term and annual plans and budgets (RKS and RKT/RKAS, 
respectively); provincial and district mid-term plans (Renstra and RPJMD) 
• annual plans (Renja); and  
• district accountability reports (Lakip).  
All of these documents were analysed to assess BE-MSS implementation, providing a 
deeper insight into local government and school/madrasah understanding of and 
commitment to the management and achievement of  BE-MSS. 
An evaluation of five projects (and two predecessor projects) related to BE-MSS 
planning and monitoring was completed. The projects evaluated were:  
• Basic Education-Sector Capacity Support Program (BE-SCSP) Component 1: Central 
Provincial, and District Capacity Development for Decentralization (funded by EU—2005-
2010);  
• Basic Education Capacity Trust Fund (BEC-TF) (a partnership between MONE, MORA and 
the World Bank, with funding from a grant from Government of the Kingdom of the 
Netherlands and the European Commission--2008-2012);  
• School Systems and Quality (SSQ) (grant funded through AusAID’s Education Partnership 
-- 2011 - 2016) and its predecessor project  
• Australia Indonesia Basic Education Program (AIBEP) --2006 -2010);  
• Prioritizing Reform, Innovation and Opportunities for Reaching Indonesia’s Teachers, 
Administrators, and Students (PRIORITAS) (a grant from USAID—2012-2017) and its 
predecessor project  
• Decentralizing Basic Education (DBE) --2005 – 2011; and  
• Better Approaches to Service Provision through Increased Capacities in Sulawesi (BASICS) 
(grant from CIDA -- 2008 – 2014). 
 
The evaluation identified materials and resources that could potentially be used by 
BEMSS-CDP management, assisting with rapid project inception. Human resources 
that can be called upon to provide valuable experience to the new BEMSS-CDP team were 
also identified. Such resources could be very useful to the public relations firm to be 
contracted to undertake media-based socialisation and sensitisation campaigns for 
promotion of BEMSS-CDP.  
Lessons from the evaluation pointed very clearly to the fact that the large-scale 
socialisation programs used to build familiarity of BE-MSS since 2010 have had 
disappointingly limited success. Knowledge of BE-MSS across the basic education system is 
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very low, and the standards are commonly confused with the eight standards of the 
National Education Standard. ACDP 018 identified the systems for collection and analysis 
of BE-MSS data as being at the core of the current problems with progressing national 
achievement of the standards, and provided detailed advice on tools and processes which 
could be used to address this issue. In congruence with this advice, the project counselled 
against a repeat of larger-scale information/socialisation programs directed at the basic 
education community, arguing that such programs, particularly in the cascade-training 
mode, were not likely to have the required effect. Stress was placed on providing and 
supporting user-friendly electronic data bases which could help educators who not expert 
in managing data analysis software to provide analysis relevant to planning for BE-MSS 
achievement at each level of the system including schools/madrasahs. 
Develop clear linkages between BE-MSS and other quality assurance systems 
The purpose of this deliverable was to analyse the relationship between basic education 
Minimum Service Standards (BE-MSS) and the other elements of the Education 
Quality Assurance System (EQAS) relevant to delivery of basic education in Indonesia.  
The ACDP 018 ToR stipulates the following: 
Develop clear linkages between Basic Education Minimum Service Standards and other 
Quality Assurance Systems. Analyse and articulate the relationship between MSS and 
the school/madrasah accreditation system (under the National Accreditation Board for 
Schools/ Madrasahs, [BAN-SM]) to facilitate clarity and consistency in how the two 
systems are aligned and interpreted for assessment purposes. Recommend measures to 
facilitate this and develop guidelines/tools as necessary.  
In addition to BE-MSS, Indonesia’s basic education system has three other processes which 
are the major parts of the formal Education Quality Assurance System and which can 
deliver an aggregate judgement of school/madrasah quality. These are: 
• Accreditation; 
• National School Standard; and 
• School Self Evaluation. 
Other sets of information and data were also found to be relevant to the discussion, 
although they do not provide an aggregate judgement of education quality like the 
processes identified above. These include the data sets generated by the Ministry of 
Education and Culture (MoEC) and Ministry of Religious Affairs (MoRA) as their censuses of 
schools/madrasahs (DAPODIK and EMIS respectively), the results of national examinations 
at Years 6 and 9, data generated by school/madrasah supervisors, and data sets relating to 
teacher qualifications and certification. Although evaluation and discussion of these 
additional sets of information and data were included in the project’s work, they were 
found to play a supplementary rather than central role in the EQAS system.  They do not 
make aggregate judgements of education quality, but provide additional bodies of data 
and information on which the systems which do make such aggregate judgements can 
draw. 
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The BE- MSS, Accreditation, National Standard Schools (NSS) and School Self Evaluation 
(SSE) are  all formulated on the basis of the National Education Standards (NES) which have 
around 700 indicators arranged in eight categories. None of the four, however, use all of 
the indicators of the NES which is basically an aspirational rather than a regulatory 
framework. Very few of Indonesia’s basic education providers, including those Accredited 
A which is the highest level of accreditation, can meet all the NES indicators relevant to 
their level of education provision (e.g. primary education level).   
ACDP met and held discussions with all key institutions involved in the EQAS for basic 
education: the Directorate General of Basic Education in MoEC, the Directorate of 
Madrasah Education in MoRA, the National Board for Accreditation of Schools and 
Madrasahs (BAN-SM), the National Education Standards Board (BSNP) and the Centre for 
Education Quality Assurance (PPMP).  
At present, the linkages between these elements of the education quality assurance 
system are not well defined, and there is some confusion in the field about the relationship 
between them. ACDP 018 explored the relationships in great detail, showing the 
similarities and differences in their fundamental philosophies of what constitutes 
educational quality. The analysis also examined, in depth, how the various parts of the 
EQAS operate their instruments and data collection processes, again noting differences 
and similarities. For example, the comparison between BE-MSS included not just the 
comparison of the policy frameworks as outlined in the legislation and regulations. It 
included a detailed matching of each of the BE-MSS performance indicators and sub-
indicators with their closest equivalents in the instruments used in the accreditation 
process, including the level of the technical guidelines. 
Overall, the analysis showed that the inconsistencies in approach of different parts of the 
basic education EQAS cause difficulties not only at school/madrasah level, but also 
systemically. Recommendations were made about the need for a comprehensive review of 
the system, involving all stakeholders.  It was recognised that the review would have to 
involve an examination of the indicators in all parts of the EQAS:  BE-MSS, Accreditation, 
National Standard School, and School Self Evaluation. It is recognised that this would be a 
very large undertaking, involving both several departments of MoEC and MoRA and 
boards reporting directly to the Minister of Education.  
The ACDP 018 paper dealing with the issues raised above is Analysis of the Education 
Quality Assurance System for Indonesia’s Basic Education. 
Develop and design systems for the management of the BE-MSS District Grants 
Program 
The Basic Education Minimum Service Standards Capacity Development Program (BEMSS-
CDP) is a major program funded by the European Union designed to support the 
Indonesian government in its aim of ensuring that all the formal providers of basic 
education in the country are operating at the minimum standards of quality specified by 
BE-MSS, or are operating above those standards. The project will work with 110 
districts/cities deemed to be in need of assistance to progress the achievement of BE-MSS 
in their areas of responsibility.  
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The early major activities planned to be undertaken in the 110 BE-MSS-CDP districts 
include:  
(i) determination of  status quo in BE-MSS achievement in the targeted districts and an 
analysis to identify the gaps to full achievement of BE-MSS; 
(ii) assessment of capacity development needs so that districts and schools/madrasahs 
can gather, manage and analyse data needed for planning; 
(iii) Identification of the training required for data users at both district and 
school/madrasah level; and 
(iv) identification of socialisation targets and the types of materials required to generate 
wide support for BE-MSS among various government executive agencies, local 
legislative assemblies, civil society and media.  
ACDP 018 was tasked to develop a draft Project Administration Manual (PAM) for the 
program and to advise on ways of establishing the baseline level of achievement of BE-
MSS in the targeted districts/cities.  
BEMSS-CDP was intended to start in mid-2013, but its operational phase has now been 
scheduled to begin in 2014. This delay in commencement gave the developers of that 
project an opportunity to ask ACDP to move the work on the PAM to the production of a 
final version of the manual rather than a draft. ACDP accepted the request and was able to 
deliver the product to that standard by using its remaining contingency funds to fund 
extra time for the Basic Education District Governance and Finance Expert position. The 
draft went through a number of iterations and was reviewed a number of times by 
stakeholders from ADB, the Directorate General of Basic Education in MoEC and 
representatives of MoRA. As the work neared completion, two further consultative 
workshops were arranged, one with officers of the Ministry of Home Affairs (MoHA) and 
the other with officers of the Ministry of Finance (MoF). The draft was then further tested in 
the field in two Java local government areas, one of which had been a part of the BEC-TF 
project and another which had not had any intensive BE-MSS activity. The finished 
product, titled Project Administration Manual, Basic Education Minimum Service Standards 
Capacity Development Program was handed over towards the end of September 2013 to 
the ADB which will manage BEMSS-CDP on behalf of the EU.  
The other part of the work of ACDP 018 designed to support the EU project was advice on 
how to measure the baseline of achievement of BE-MSS in the targeted districts, and 
how to then measure process over time. There were no mandated instruments or 
processes for the measurement of BE-MSS in districts/cities, although several versions of 
instruments were available from the time of introduction of BE-MSS in 2010, including the 
instruments which were used in the 2010 Baseline Survey of BE-MSS. The Technical 
Guidelines for BE-MSS formalised through Ministerial Regulation 23/2013 provide detailed 
instructions on how to measure compliance with each PI and sub-indicator of BE-MSS, but 
they don’t specify the instruments to be used.  
ACDP 018 undertook an analysis of the relationship between the PIs of BE-MSS and the 
recently introduced main education data base developed by MoEC to replace the 
previously used Padati Web. This new data base, named Essential Education Data (Data 
Pokok Pendidikan or DAPODIK), is rapidly accumulating school data, reportedly already 
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covering more than 90% of basic education schools, both government and private. The 
detailed analysis of its data items and the BE-MSS PIs shows that more than one third of 
the BE-MSS PIs can be extracted from DAPODIK, primarily items related to infrastructure 
and staffing.  
ACDP 018 became aware that another aid project, the USA-funded PRIORITAS, was 
working on developing software which could interact with the DAPODIK data base to 
extract information in a format which could produce reports based on some BE-MSS PIs. 
This work was being done a district/city rather than central level. Meetings between ACDP 
018 and PRIORITAS showed that their software could already extract most of the BE-MSS 
PIs related to school staffing, and PRIORITAS was willing to further develop their software 
to extract information related to infrastructure. ACDP 018 subsequently arranged for the 
Directorate General of Basic Education to organise a workshop including their own officers, 
staff of ACDP 018, officers of MoRA, officers managing the DAPODIK and ADB personnel. 
The workshop resulted in agreements for PRIORITAS to work closely with DAPODIK 
and the Secretariat of the Directorate General of Basic Education to have the 
software package utilised, including as a part of the BEMSS-CDP. The current 
understanding is that the 110 BEMSS-CDP districts will utilise the PRIORITAS software in 
their measurement of the baseline of achievement of BE-MSS in their areas. Because 
DAPODIK cannot provide the information on all BE-MSS PIs, particularly those related to 
educational processes, other instruments and processes will need to supplement this form 
of data gathering. The ACDP 018 paper, Proposed Process for Measuring the Baseline Status 
of the 110 Districts/Cities Targeted by the Basic Education Minimum Service Standards 
Capacity Development Program, provides a full description of the instruments and 
processes which are recommended to be used.   
Action plan for supporting nationwide achievement of basic education BE-MSS 
An important conclusion resulting from the project’s work on the BE-MSS Survey, 
supported by the evidence provided by the other key papers of the project, is that 
implementation of BE-MSS in Indonesia will continue to be seriously hampered by the 
inconsistencies between key elements of the EQAS for basic education and by 
difficulties associated with some over-ambitious performance indicators in BE-MSS. 
This is a serious concern given the important and central role to be played by BE-MSS in 
focusing the attention of all levels of the basic education system, from schools/madrasahs, 
through local education authorities, up to the national level, on ensuring that all children 
have access to an education provided at a level of quality which is at least acceptable. 
Inconsistencies between BE-MSS and Accreditation are particularly concerning, but the 
problem applies generally to inter-relationships between all the parts of the EQAS system.  
Accreditation is much better known and enjoys much higher status in the education 
community than does BE-MSS. The 2013 BE-MSS survey showed that many 
schools/madrasahs accredited A, the highest level of accreditation, do not comply with 
some BE-MSS performance indicators which appear to be set at a level which is more 
aspirational than realistic in the Indonesian context. This situation has to be addressed as 
the first step in designing an action plan for full achievement of BE-MSS, and should 
preferably be addressed in the context of a broad review of the EQAS. Such a review is a 
very large undertaking, involving many stakeholders. The outcomes of the review 
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would require production of amended regulations for all parts of the EQAS including BE-
MSS, which is also a time-consuming process. Among the tasks identified in this regard are 
proposed amendments to better focus the utilisation of several key central government 
budget lines to progress achievement of BE-MSS. It is estimated that reaching this point 
could take up to two years, during which time work on progressing the current BE-MSS 
should continue.  
Details and timelines of the proposed approach planning the systemic achievement of BE-
MSS are provided as Chapter 15, Action Plan for Supporting Nationwide Achievement of BE-
MSS in the ACDP 018 paper, Report on 2013 Survey of Basic Education Minimum Service 
Standards.  
8. LIST OF REPORTS PRODUCED BY ACDP 018 
Report on 2013 Survey of Basic Education Minimum Service Standards 
Review of Central Level Education Policies and Programs Related to BE-MSS. 
Review of District/City Capacity for Planning and Monitoring Basic Education Minimum Service 
Standards and Strategies for Developing Future Capacity Development Programs for 
Progressing Achievement of Basic Education Minimum Service Standards 
Analysis of the Education Quality Assurance System for Indonesia’s Basic Education 
Project Administration Manual, Basic Education Minimum Service Standards Capacity 
Development Program 
Proposed Process for Measuring the Baseline Status of the 110 Districts/Cities Targeted by the 
Basic Education Minimum Service Standards Capacity Development Program 
Action Plan for Supporting Nationwide Achievement of BE-MSS, provided as Chapter 15 of 
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Terms of Reference – ACDP 018 (Rebid) 
 
Topic:  Support to Basic Education Minimum Service Standards 
Planning and Monitoring 
Source of Support:  The Education Sector Analytical and Capacity 
Development Partnership (ACDP) Method of Selection: 
IDC – QCBS 
Duration of Assignment:  9  Months 
Estimated Total Cost:  USD 1,482,695 
Implementing Partners:  Ministry of Education and Culture (MoEC), Ministry of 
Religious Affairs (MoRA), Ministry of National 
Development Planning (Bappenas) 
Contracting Organization:  Asian Development Bank 
I. Development Objective(s) 
1. The development objectives of the support to Basic Education Minimum Service 
Standards (BE-MSS) Planning and Monitoring are to contribute towards achieving 
medium to long term social and economic national development goals through 
supporting strategies and systems for nationwide achievement of BE-MSS. 
II. Strategic Background 
2. The Minimum Service Standards for Basic Education are set in the context of the 
National Standards of Education (NSE). The NSE, introduced in 2005, establish the 
foundation and criteria for planning, resourcing, managing, implementing, supervising, 
monitoring and evaluating education. The achievement of the NSE will improve the 
quality of education and educational outcomes. The NSE stipulates eight clusters of 
standards: (a) standards on education contents; (b) standards on education processes; (c) 
standards on competence of graduates; (d) standards on teachers and other education 
personnel; (e) standards on infrastructures and equipments; (f) standards on education 
management; (g) standards on education funding; and (h) standards on education 
evaluation. Overall, the NSE includes a mix of input, process, method, and 
output/outcome indicators to describe a minimum acceptable level for the national 
education system. 
3. Achievement of the NSE is very variable across education units, education 
providers, and organisations responsible for managing education and in general it is 
recognised that the large majority of schools and madrasahs are performing at levels 
considerably below the NSE. Within this context the BE-MSS establish minimum standards 
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through the identification of indicator targets, related to key NSE, as a step towards fully 
achieving NSE. It is envisaged that continual improvement will be made from achieving 
the BE-MSS to achieving the NES and to achieving standards above the NSE1. 
4. Development and implementation of Minimum Service Standards is an important 
Government strategy to improve service delivery in Indonesia. The MOEC Strategic Plan 
(Renstra) 2010‐14 sets targets for 100% of primary schools and 75% of junior secondary 
schools achieving BE-MSS by 2014. The Minimum Service Standards for Basic Education 
was formalised through the signing of a MoEC Ministerial Regulation (15/2010) in July 
2010. BE-MSS recognizes the need to improve efficiency in the distribution and 
utilization of resources in the education sector. BE-MSS is fundamentally pro‐poor in 
that it focuses on ensuring that schools meet minimum standards, i.e. it supports 
improvement strategies and resource allocation for those schools and madrasahs that are 
less well developed and resourced. 
5. Minimum Service Standards incorporates 27 indicators grouped into two clusters 
focused on services under the responsibility of the district/city government, and services 
under the responsibility of the school/madrasah. The indicators were developed to 
facilitate analysis, planning and resource allocation at the district/city and 
school/madrasah focused on key inputs and processes that can improve education 
performance in an optimal manner. BE-MSS is an integral part of the Education Quality 
Assurance System (EQAS), established by a MoEC regulation in 2009, to reinforce and 
guide systematic management of education quality. Establishing effective monitoring 
and reporting of the achievement of BE-MSS within the context of the EQAS and in 
particular, related systems of school and madrasah accreditation, school self‐ evaluation, 
and school monitoring by districts, is an important priority. 
6. Significant progress has been made, led by MoEC2, in developing systems for 
‘rolling‐out’ BE-MSS, and in developing district and school level capacity for BE-MSS 
implementation. Guidelines and tools for BE-MSS analysis, incorporating BE-MSS in 
planning and budgeting, and systems for BE-MSS monitoring and reporting, have been 
developed. BE-MSS capacity building programs have been developed, cadres of trainers 
established, and socialisation and training delivered in many districts. During October and 
November 2011 a School Financial Management Training program is being implemented 
for all districts, and all schools and madrasahs, for around 645,000 officials. The training 
program incorporates BE-MSS in the context of planning and financial management, 
including use of the operational assistance to schools (BOS). Effective utilisation of BOS 
has the potential to optimise the achievement of BE-MSS related to school level 
processes and responsibilities. 
7. In addition, in 2010, more comprehensive support was provided to five pilot 
districts3 to develop and test BE-MSS planning processes, and a baseline survey of BE-
                                                
1  This is also referred to as NSE+ and includes ‘local excellence based’ and ‘international standard education units.. 
 
2  Supported by the Basic Education Sector Capacity Support Program, 2008-10 (European Union – Asian Development Bank 
cooperation). 
 
3  Gorontalo (North Sulawesi), Gresik (East Java), Lombok Tengah (NTB), Musi Banyuasin (South Sumatra) and Sleman 
(Jogkakarta). 
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MSS achievement, covering 5,218 schools and madrasahs (in 60 districts in 29 
provinces) was undertaken in 2010. The baseline survey showed considerable incidence 
of low achievement of certain indicators suggesting the need for targeted efforts in terms 
of resourcing, capacity development and advocacy. Areas of low achievement include a 
deficit of classrooms, low levels of principal and teacher qualifications and certification, 
lack of educational materials including textbooks, low hours of instruction, ineffective 
utilisation of teachers, weak district supervision of schools, and limited implementation 
of school based management. 
8. MoEC recognises the importance of reducing disparities in basic education 
performance and resourcing, and is currently identifying under‐performing districts which 
are lagging behind, for targeted supplementary support. BE-MSS assessment provides a 
sound basis for identifying districts and schools/ madrasahs. It will be important that 
strategies for support focus on developing the capacity of districts and schools to plan 
and implement BE-MSS, and for more effective allocation and utilisation of resources. In 
addition, there is an opportunity to incorporate prioritisation and targeting of support to 
under‐performing districts and schools/ madrasahs through central MoEC and MoRA 
programs (e.g. school and classroom rehabilitation programs), using BE-MSS analysis. 
9. Significant BE-MSS socialization has been undertaken largely focused on 
Government officials at all levels, including school/madrasah principals and teachers. An 
important priority is to extend socialization to the public – primarily parents and 
community members ‐ and other stakeholders, e.g. non‐Government organisations and 
local parliamentarians, through development and implementation of BE-MSS advocacy 
programs. By focusing on the demand side, this will aim to strengthen transparency and 
accountability, and to empower the public in advocating for provision of BE-MSS in basic 
education. 
10. The European Union is currently developing Phase II of their assistance to the 
Education Sector Support Program (ESSP)4 with Government. It is intended that Phase II 
will support the Government in fast‐tracking of BE-MSS roll‐out and achievement in 
targeted districts and schools through a combination of sector budget support, and 
support to capacity development and advocacy. Support is envisaged to commence in 
early/mid 2013. This support through the ACDP will be consistent with the Phase II 
design and will provide interim support from mid‐2012 to early 2013. 
III. Results 
11. The purpose of the support to Basic Education Minimum Service Standards Planning 
and Monitoring is to strengthen and sustain capacity for management, implementation 
and monitoring of BE-MSS at all levels. 
12. The intended results are therefore more effective strategies, programs, financing and 
systems which contribute towards nationwide achievement of Basic Education Minimum 
Service Standards. 
                                                                                                                                                   
 
4  (Jointly supported By AusAID. 
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IV. Scope of Work 
Technical Focus 
13. ACDP will provide technical support to BE-MSS planning and monitoring. The 
specific timing and duration of the following activities will be agreed as part of inception 
planning, taking into account linkages and inter‐dependencies. However, as a general 
principle the activities will be undertaken simultaneously to ensure progress and timely 
completion. 
i. Undertake Basic Education Minimum Service Standards Survey. A nationwide BE-
MSS sample survey, including cost analysis, will be undertaken using the same general 
methodology as the 2010 BE-MSS Baseline Survey, taking into account any necessary 
measures to improve implementation while enabling valid comparisons and analysis of 
progress. Attachment 1 presents the Terms of Reference for the BE-MSS Survey to be 
conducted as a component activity of the Support to Basic Education BE-MSS Planning 
and Monitoring (this TOR). 
ii. Review Central Level Education Policies and Programs related to BE-MSS (under MOEC, 
MOHA and others). This will include assessing the feasibility and developing 
recommendations for BE-MSS integration and targeting within existing MoEC and MoRA 
programs and fund channeling mechanisms, e.g. school and classroom rehabilitation 
programs, DAK fund channeling. 
iii. Review District Level Capacity for Planning and Monitoring Minimum Service Standards. 
This will include an evaluation of the BE-MSS five district pilot, and other selected 
districts, focusing on BE-MSS planning and budgeting processes and outcomes, BE-MSS 
monitoring and reporting, and BE-MSS community sensitisation/advocacy programs. A 
specific task will be to assess the feasibility of developing district and school/madrasah 
report cards focused on BE-MSS, taking into account existing and forthcoming initiatives. 
The evaluation will outline lessons learned, good practice, capacity limitations, and 
develop recommendations for strengthening systems. The results of the evaluation 
should also be used to inform BE-MSS capacity development strategy (point v below). 
iv. Develop clear linkages between Basic Education Minimum Service Standards and 
other Quality Assurance Systems. Analyse and articulate the relationship between BE-MSS 
and the school/madrasah accreditation system (under the National Board for 
Accreditation of Schools and Madrasahs, BAN­SM) to facilitate clarity and consistency in 
how the two systems are aligned and interpreted for assessment purposes. Recommend 
measures to facilitate this and develop guidelines/tools as necessary. The analysis should 
use a sample of the BE-MSS Baseline Survey schools/madrasahs. In addition, undertake 
similar analysis of the relationship between BE-MSS and NSE sample monitoring 
undertaken by the National Education Standards Agency (BSNP), and the School Self 
Evaluation system. 
v. Further Develop Basic Education Minimum Service Standards Capacity Development 
Strategy and Programs. The initial task will be to evaluate BE-MSS capacity building and 
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socialisation programs undertaken in 2010‐12 including the School Financial 
Management Training Program. The results of this evaluation will be used to develop 
recommendations and strategies for nationwide BE-MSS capacity development 2013‐15. 
A key aspect will be to explore integration of BE-MSS training/socialisation into related 
capacity development programs, including (but not restricted to) the nationwide 
continuous professional development program for school/madrasah principals and 
supervisors. An important area of focus will be to explore and develop options for 
encouraging BE-MSS compliance through incentives and possibly sanctions. 
vi. Develop and Design Systems for the Management of the Minimum Service Standards 
District Grants Program. This will include the design of the following mechanisms/ tools: 
BE-MSS District Grants program manual and guidelines including audit requirements; 
district grant proposal guidelines/templates; central – district government memorandum 
of agreement; guidelines/templates for district BE-MSS status quo assessments, BE-MSS 
district road maps, and district BE-MSS progress assessments. In addition, if necessary, 
review district selection criteria and systems. This work will incorporate review of existing 
regulations on fund channeling mechanisms and their implementation, including lessons 
learned from ‘on‐granting’ (Government Regulation in 2011) through BEC‐TF. 
vii. Develop an Action Plan for Supporting Nationwide Achievement of Basic Education 
Minimum Service Standards. This plan will incorporate and summarise all of the above 
elements and other aspects as appropriate, over a period to be agreed. The plan will 
include clear sequencing and responsibilities. 
14. The work should take into account information and lessons learned from other 
programs that have been supporting initiatives related to BE-MSS (e.g. USAID‐
supported Decentralised Basic Education, AusAID Support for Education Sector 
Development, and LOGICA, in Aceh, and the World Bank BEC‐TF funded by EU and the 
Netherlands). 
15. The work should also take into account relevant international ‘good practice’ and 
lessons from other countries where appropriate. 
Scope of Assistance and Timeframe 
16. The consultancy will be implemented between mid‐2012 to mid‐2013 over a period 
of 9 months from mobilization to finalization of the outputs. 
17. A team of consultants will undertake the work outlined above. The team will be 
comprised of the following personnel: 
Team Members Person Months 
Team Leader Basic Education Policy Specialist (International) 8 
Basic Education Planning & Capacity Development Expert (International) 4 
Basic Education District Governance & Financing Expert (National) 8 
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Basic Education District & School Management Expert (National) 6 
BE-MSS Survey Team Members (All National) Person Months 
Research Specialist/Survey Team Leader 7 
Statistician 6 
Data Analysts (2 x 3pm) 6 
Senior Programmer 2 
Total 47 
18. Additional national Provincial Supervisors (± 33 persons x 3 months) and Field 
Supervisors (±200 persons x 2 months) will be used to implement the BE-MSS Survey. 
19. The outputs and the component reports will be developed through extensive 
document collection and review, consultations with relevant Government of Indonesia 
officials in Jakarta, and representativies of development partners and other stakeholders, 
as well as through comprehensive consultations during field visits and the field survey. 
20. Field work will be undertaken as follows: 
• Field visits to each of the five BE-MSS pilot districts, and other districts selected for 
evaluation; 
• BE-MSS Survey (at least 5,280 schools/madrasahs from approximately 50 districts); and 
• An additional three field visits to be identified for the purpose of gathering additional 
information and increasing understanding of key issues arising from ongoing analysis 
and development of the outputs. 
21. Provision for selective MoEC and MoRA staff participation in field visits should be 
proposed for the purpose of facilitating ownership and building capacity. These aspects 
will be detailed in the field visit plan developed during inception phase and included in 
the Inception Report. 
22. Specific consultations will also be held with other ACDP supported consultancy 
teams and information shared, as required, to ensure effective linkages and information 
sharing between related activities. In particular it will be important that the following 
teams are consulted: i) Free Basic Education Strategy Development; ii) School and 
Madrasah Principals and Supervisors Competencies Baseline Survey; iii) Evaluation of 
Education Decentralisation Implementation; iv) Development of BE-MSS for Senior 
Secondary Education; v) Development of a District Report Card; and vi) Curriculum and 
Teaching/Learning Materials. 
V. Deliverables Outputs 
23. The schedule for the delivery of the outputs of the Support to Basic Education 
Minimum Service Standards Planning and Monitoring will be agreed with the BE-MSS 
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technical working group (outlined in paragraph 24) through the processes of inception 
planning and ongoing progress meetings. The main outputs of the study will be 
presented by the team in draft form in meetings led by the BE-MSS working group and 
finalized based on inputs from the BE-MSS Working Group, the ACDP Co‐Chairs, ACDP 
Partners and other key stakeholders. All reports will be prepared in both Bahasa Indonesia 
and English. The reports to be produced are as follows: 
i. An Inception Report will be submitted presenting the approach and 
methodology to be implemented by the team, comments on the Terms of Reference, 
review of the current policies and tools on BE-MSS, the work plan of the team, and the 
schedule of activities. This report will be presented in a maximum 20 pages within one 
month of mobilization of the team. 
ii. A Report on the BE-MSS Survey (see Attachment 1) will be presented within four 
months from the date of the mobilization of the team. This report will be prepared in 
accordance with the methodology and outline presented in Attachment 1. 
iii. A Mid­Term Report will be submitted within five months from the date of 
mobilization of the team. The Mid‐Term Report will present an overview of the progress 
of the team in implementation of the Terms of Reference. The Mid‐Term Report will 
also present the following specific reports as annexes: 
a. Review of District Level Capacity for Planning and Monitoring BE-MSS including 
evaluation of the BE-MSS Five District Pilot, and other selected districts. 
b. Evaluation of BE-MSS Capacity Building Programs (including specific materials, 
guidelines, tools, etc.). 
iv. A Final Report presenting an overview of the work completed, processes 
undertaken, results of all stages of the work completed, key issues and recommended 
follow‐up, and a plan for dissemination and communication of outputs. In addition the 
specific reports listed below will be submitted. The draft Final Report will be submitted 
within eight months from the date of mobilization of the team, and presented in a 
multi‐stakeholder forum lead by the BE-MSS working group. The Final Report will reflect 
the comments received in this forum and will be submitted within nine months. The Final 
Report will include annexes presenting the detailed findings and recommendations on 
the following topics: 
a. BE-MSS Capacity Development Strategy 2013‐15 (including implementation plan). 
b. Assessment Paper on Relationship between BE-MSS and other Education Quality 
Assurance tools including BAN­SM. Production of any guidelines/tools required to 
facilitate alignment of systems as required. 
c. Review of Central Level Education Policies and Programs related to BE-MSS including 
specific recommendations for BE-MSS integration and targeting in strategies/ 
programs/ fund channeling mechanisms. 
d. BE-MSS District Grants Program mechanisms and tools outlined in paragraph 13 vi. 
e. Action Plan for Supporting Nationwide Achievement of BE-MSS. 
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VI. Management and Reporting Arrangements 
24. A Basic Education Minimum Service Standards Technical Working Group will be 
established by a DG of Basic Education decree to oversee progress of the consultancy. 
The technical working group will be chaired by the Secretary of the Directorate General 
for Basic Education and will meet monthly (or more often as required). Members of the 
BE-MSS Technical Working Group will include representatives from: 
• Secretariat of the Directorate General of Islamic Education, MoRA 
• Directorate for Education and Religion, BAPPENAS 
• Directorate for Local Government Capacity Improvement and Performance 
• Evaluation, MoHA 
• Directorate for Directorate for Regional Budget, Directorate General for Regional 
• Finance, MOHA. 
• Center for Education Quality Assurance, Board of for Human Resource Development 
and Education Quality Assurance, MoEC 
• Directorate of Primary Education, DG of Basic Education, MoEC 
• Directorate of Junior Secondary Education, DG of Basic Education, MoEC 
• Center for Policy Research, BALITBANG, MOEC 
• Director for Madrasah Education, DG of Islamic Education, MoRA 
• Board of National Education Standards 
• National Board for Accreditation of Schools and Madrasahs 
• Head of Law and Personnel Division, DG of Basic Education, as Secretary of the BE-MSS 
Technical Working Group 
25. The Division of Law and Personnel, under the Secretary of the Directorate General for 
Basic Education is responsible for BE-MSS socialisation and monitoring. This division will 
facilitate the technical working group. In addition, the Secretary will designate a staff 
member from this division to assist with coordinating the work of the consultancy team. 
This will include providing guidance on persons to be met, locations for field visits, 
planning consultation workshops, assisting with accessing appropriate documentation 
and participating in field visits and technical 
26. The consultancy team will report on progress to the technical working group as 
required. The ACDP Secretariat and advisory team will provide support to the working 
group. 
27. The ACDP Program Manager/ACDP Secretariat will convene specific coordination 
meetings bringing together consultancy teams and/or technical departments/ agencies 
from other ACDP supported activities for the purpose of monitoring progress, 
information sharing, review of draft reports and facilitating effective linkages between 
related activities. 
28. Five hard copies of each of the draft and final output documents will be delivered 
to the primary user agency (Secretary of the Directorate General for Basic Education) 
and twenty to the ACDP Program Manager/ Secretariat, and also submitted by email. All 
draft and final reports and presentations will be submitted in Bahasa Indonesia and 
English. 
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29. The ACDP Program Manager in consultation with the BE-MSS Working Group and the 
technical group will be responsible for recommending approval of all outputs and reports. 
Progress payments based on delivery of outputs will be approved by ADB. 
VII. Consultation, Socialization, Dissemination and Follow­up 
30. As a minimum, the consultancy team will ensure consultations with the following 
Government institutions and development partners: 
• Ministry of Education and Culture, relevant Directorate Generals, departments/centres; 
• Bappenas, Directorate for Religion and Education; 
• Ministry of Religious Affairs, Directorate for Islamic Education and Directorate for 
Madrasah Education; 
• Ministry of Finance; 
• Ministry of Home Affairs; 
• Parliament members; 
• National Board for Accreditation of Schools and Madrasahs; 
• National Education Standards Agency; and 
• Asian Development Bank, AusAID, European Union, World Bank and other international 
development partners. 
31. According to need it may be appropriate to consult with other Government 
departments, e.g. the Coordinating Ministry of People’s Welfare. 
32. At regional levels the consultancy team will ensure comprehensive stakeholder 
consultations and focus group discussions with the following: 
• Provincial and district education offices of both MoEC and MoRA 
• Provincial and district planning agencies/Bappeda 
• District Office for Regional Inventory of Revenue, Finance and Assets (Dinas Pencatatan 
Pendapatan, Keuangan and Aset Daerah = DPPKAD) 
• The full range of different types of basic education service providers, including teachers 
and other personnel 
• Parents and community members 
• Local parliament members 
• Other education related bodies/non‐government organizations/civil society as 
appropriate 
33. Following production of the various outputs specified above, technical meetings, 
focus group discussions and consultative workshops will be planned as appropriate, to 
review the outputs and to solicit comments to feed into revisions. 
34. The BE-MSS technical working group, in consultation with the ACDP Program 
Manager/ Secretariat, will be responsible for agreeing circulation and further 
socialization/dissemination (which may be supported by ACDP). This may include 
dissemination through the ACDP and/or MoEC websites, inclusion in the ACDP journal, 
presentations at ACDP conferences/ seminars. 
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VIII. Required Consultancy Profile 
35. The core team will have the following qualifications, skills and experience: 
36. The Team Leader, Basic Education Policy Specialist, (International) will have the 
following qualifications, skills and experience: 
• A Master’s degree in education or related fields; 
• At least 10 years experience in basic education policy, strategy, planning, financing, 
implementation, and monitoring and evaluation; 
• Experience as a team leader in development consultancy assignments; 
• Significant experience of basic education quality improvement and school based 
management; 
• Experience of the Indonesia basic education system is desirable; 
• Excellent report writing skills including completion of complex analytical documents 
and reports combining inputs from multiple sources; 
• Fluency in English reading, communicating, and writing – knowledge of Bahasa 
• Indonesia is a plus. 
37. The Basic Education Planning and Capacity Development Specialist, 
(International) 
will have the following qualifications, skills and experience: 
• A Master’s degree in education or related fields; 
• At least 7 years experience in basic education strategy, planning, implementation, and 
monitoring and evaluation; 
• Substantial experience of institutional development and capacity development in the 
areas of central and district education planning, school based management, monitoring 
and evaluation; 
• Experience of the Indonesia basic education system is desirable; 
• Excellent report writing skills; 
• Fluency in English reading, communicating, and writing – knowledge of Bahasa 
• Indonesia is a plus. 
38. The District Governance & Financing Specialist, (National) will have the following 
qualifications, skills and experience: 
• Master’s degree in finance or related fields; 
• At least 7 years experience Indonesian decentralisation, district governance, 
finance; 
• Significant knowledge and experience of Indonesian public finance management 
systems and regulations, including fund channeling; 
• Significant knowledge and experience in education financial planning, budgeting 
and management, at central, district and school levels; 
• Significant experience in program implementation manuals and guidelines 
including for fund channeling and reporting. 
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39. The Basic Education District and School Management Specialist, (National) will 
have the following qualifications, skills and experience: 
• Master’s degree in education or related fields; 
• At least 7 years experience in Indonesian basic education; 
• Significant knowledge and experience of Indonesian basic education district 
management, and school based management systems 
• Significant knowledge and experience of the Indonesian education quality 
assurance systems including National Education Standards and Minimum Service 
Standards ; 
40. The specific personnel for the BE-MSS Survey will have the following qualifications, 
skills and experience: 
41. The Research Specialist/ Survey Team Leader (National) will have the following 
qualifications, skills and experience: 
• Masters degree in statistics or a related field with at least 7 years experience; 
• At least five years experience in designing, planning and undertaking research 
including sample surveys, and participatory research, preferably related to 
education; 
• The proposed consultant should have an experience as coordinator in at least two 
large scale survey assignments. 
• Experience and knowledge of the Indonesia basic education system is desirable; 
• Excellent skills in the analysis and presentation of quantitative research findings; 
and 
• At least five years work experience in the implementation of field research funded 
by international development partners. 
42. The Statistician (National) will have the following qualifications, skills and 
experience: 
• Masters degree in quantitative methods, statistics or computer science ; 
• At least five years experience in designing, planning and implementation of 
research including sample surveys, preferably related to education; 
• Specific experience of using statistical software (SAS, SPSS, STATA); 
• Experience and knowledge of the Indonesia basic education system is desirable; 
and 
• Excellent skills in the statistical analysis and presentation of research findings. 
43. The Senior Programmer (National) will have the following qualifications, skills and 
experience: 
• Masters degree in Quantitative Methods, Statistics or Computer Science; 
• At least five years experience in programming for statistical analysis of survey 
results; and 
• Experience and knowledge of the Indonesia basic education system is desirable 
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44. The Data Analysts (2 Nationals) will have the following qualifications, skills and 
experience: 
• A minimum of a bachelors degree (S1) in statistics or a related area in quantitative 
analysis; 
• At least five years experience related to analysis of Government of Indonesia data 
on education, nutrition, health, poverty and other social indicators; and 
• Excellent skills in the analysis and presentation of statistics, including mapping of 
geographically referenced information. 
45. The Provincial Supervisors5 (+/‐33 Nationals) will have the following qualifications, 
skills and experience: 
• A minimum of a bachelors degree (S1) in education or a related field of social 
science; 
• At least three years experience in the implementation of field surveys on topics 
related to education and poverty; 
• Excellent interpersonal skills in interviewing and surveying; and 
• Extensive experience in the conduct of field surveys and the collection and 
tabulation of empirical data. 
46. The Field Surveyers6 (+/‐200 Nationals) will have the following qualifications, skills 
and experience: 
• A minimum of a Diploma degree in education or a related field of social science; 
• At least three years experience in the implementation of field surveys on topics 
related to education and poverty; 
• Excellent interpersonal skills in interviewing and surveying; and 
• Extensive experience in the conduct of field surveys and the collection and 
tabulation of empirical data. 
The team will be supported by an Office Manager, Secretary, and an Administrative 
Assistant (all must be based in Jakarta) during the duration of the study. The team will 
be based at an office to be equipped and maintained in Jakarta. List of the equipment to 
be purchase for support the work of the team are as follow: File Server 1 unit; Desktop 
Computers 9 unit; Notebook Computer 2 unit; Projector and screen 1 unit; 
Copier/Printer/Scanner 1 unit; Tel/Fax Machine 1 unit; Wireless Router and Adapters 1 
package. 
IX. Estimated Budget Requirement 
47. USD 1,482,695 
                                                
5  Supported 5 The bidders are not required to submit candidates for the positions of Provincial Supervisors and Field 
Surveyor. The profiles for these two positions are presented here as a basis for estimation of costs for these positions and 
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Appendix 2. List Of Organisations and Individuals Consulted by ACDP 018 
 
No. Name Institution 
I. MINISTRYOF EDUCATION AND CULTURE (MOEC) 
1 Dr. Thamrin Kasman Sekretaris Direktorat Jenderal Pendidikan Dasar  
2 Dr. Ir. Bastari, MA Kepala Pusat Penjaminan Mutu, BPSDMPK-PMP 
3 Dr. Bambang Indriyanto Kepala Pusat Penelitian Kebijakan, Kemdikbud 
4 Dr. Didik Suhardi, SH, M.Si. Direktur Pembinaan Sekolah Menengah Pertama 
5 Dr. Abdul Mu’ti, M.Ed Kepala BAN-SM 
6 Prof. Dr. M. Aman Wirakartakusuma, M.Sc Kepala Badan Standar Nasional Pendidikan 
7 
Ir. Sri Renani Pantjastuti, MPA Kepala Bagian Hukum dan Kepegawaian, Setdijen Dikdas, Kemdikbud 
8 
Nono Adya S, MT Kepala Bagian Perencanaan dan Penganggaran, Setdijen Dikdas, Kemdikbud 
9 
Nurma Dewi Saleh, M.Ed Kasubag Kerjasama, Bagian Hukum dan Kepegawaian, 
Setditjen Dikdas, Kemdikbud 
10 
Wulandoro Santoso, S.S, M.Si Staf Bagian Hukum dan Kepegawaian, Setditjen Dikdas, Kemdikbud 
11 
Dr. Subijanto, M.Ed Kepala Bagian Perencanaan dan Penganggaran, Sekretariat Balitbang 
12 Syamsir Alam Sekretaris BAN-SM 
13 Dr. Khomsiyah Tim Konsultan BSNP 
14 Drs. Ramlan M.Pd Kasubdit Program dan Evaluasi Dit. Pembinaan SD  
15 
Nurma Dewi Saleh, M.Ed Kasubag Kerjasama, Bagian Hukum dan Kepegawaian, Setdijen Dikdas, Kemdikbud  
16 Srie Amien Setdijen Dikdas, Kemdikbud 
17 
Aliyas Kasubag Kepegawaian, Bagian Hukum dan Kepegawaian, Setdijen Dikdas, Kemdikbud   
18 
M. Hartono Kasubag Hukum dan Tatalaksana, Bagian Hukum dan Kepegawaian, Setdijen Dikdas, Kemdikbud   
19 Fathurahman Kasi Pada Subdit Program Dit. Pembinaan SMP  
20 Ariati Dano Subdit Kelembagaan dan Peserta  
21 Suyadi Bagian Keuangan Setdijen Dikdas, Kemdikbud   
22 
Liberty Marpaung Bagian Hukum dan Kepegawaian, Setdijen Dikdas, Kemdikbud   
23 Jazziray Hartoyo Subag Kerjasama, Setdijen Dikdas, Kemdikbud   
24 Sumiasih  Setdijen Dikdas, Kemdikbud   
25 Diana Triastuti MSS National Trainer  
26 Esty Fahriati MSS National Trainer  
   
II. MINISTRY OF RELIGIOUS AFFAIRS (MORA) 
27 Cut Ummu Pusdiklat, Kemenag  
28 Waryadi Pusdiklat, Kemenag  
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No. Name Institution 
29 Fachrudin Kemenag Provinsi DIY 
III. MINISTRY OF FINANCE 
30 Drs. Herry Purnomo, M.SOS.Sc Direktur Jenderal Anggaran 
31 Dr. Marwanto Hatjowiryono, MA Direktur Jenderal Perimbangan Keuangan 
IV. ASIAN DEVELOPMENT BANK 
32 Wolfgang Kubitzki Asian Development Bank, Social Sector Specialist (Poverty) 
33 Sutarum Wiryono Asian Development Bank, Project Officer (Education) 
34 Anggriani Asian Development Bank  
35 Linarti Asian Development Bank  
V. AusAID 
36 Brian Spicer AusAID, Education Quality Team Leader 
37 
Karen Taylor  AusAID, International Education Advisor (Provincial & 
District Development) 
38 Julia Wheeler AusAID, Senior Program Manager 
39 Jennifer Donohue AusAID, Unit Manager, Education Quality & Governance 
40 Nicholas John Lister Clinch AusAID POM, Operations Manager 
41 Laurent de Schoutheete AusAID POM, Senior M&E Specialist 
42 Jeffrey Fielden AusAID POM, Senior Infrastructure Specialist 
43 Maulyati Nuraini Slamet AusAID POM, Administrative Manager 
44 Mochtar Helmi AusAID POM, Finance and Procurement Manager 
VI. EUROPEAN UNION  (EU) 
45 Elisabeth Pirnay European Union, Education Program Officer 
46 Destriani Nugroho European Union, Project Officer (Education) 
VII. WORLD BANK (WB) 
47 Sheila Town World Bank, Operation Officer Education 
VIII. UNICEF 
48 Seema Agarwal Unicef, Chief of Education 
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LIST OF FGD PARTICIPANTS 
 
 
NO. NAME POSITION 
  I.  DI YOGYAKARTA PROVINCE Date: 26 April 2013 
1 Abdul Hadi Ka. MTs Negeri Yogyakarta I 
2 Abdul Haris Nufika Ka. Bid. Pddk Madrasah Kab Sleman 
3 Mudal Wardono Ka. SMP Nasional Bantul 
4 M. Ikhwan A. MTs Muallimin Muh. Yogyakarta 
5 Sri Nurhadi Ka. SD 2 Padokan Kasihan 
6 Surachimin Ka. SDN I Sleman 
7 Jauzan Sanusi Ka. Bid. Pddk Madrasah Kab. Bantul 
8 Supangat MTsN Piyungan 
9 Sulistyo Wardono SMP Muhammadiyah Bantul 
10 Titi Sulistiani LPMP DIY 
11 Hj. Nurhayati SD I Bantul 
12 Harjana SMPN I Bantul 
13 Sri Widayati Ka. Bid. PLB & Disdik, Disdikpora DIY 
14 Noor Hamid Ka. Bid. Pddk Madrasah, Kanwil Kemenag DIY 
15 Subijati Dinas Pendidikan Dasar Bantul 
16 Wahyuni K Ka. Sekolah SMPN I Sleman 
17 Sofyan Setyo D Komisi D DPRD Sleman 
18 Suyono DPPKAD Bantul 
19 Pranomo Ka. Bid. Sosbud BAPPEDA Sleman 
20 Indah Sri Indraswari BAPPEDA Bantul 
21 Suparno Kasi TK – SD Disdikpora DIY 
22 Bambang Irianto Kasi SMP Disdikpora DIY 
23 Sukarja Dinas Pendidikan Bantul 
24 Sungkana   
25 K. Baskara Aji Dikpora 
26 Achmad Fauzi Kanwil Kemenag DIY 
27 EN. Nenggono Dinas Dikpora DIY 
28 Supriyono Dinas Dikpora 
29 Lilis Susilawati Dinas Dikpora 
30 Yustina Suciati Dinas Dikpora 
31 Jayadi Dinas Dikpora 
  II.  EAST JAVA PROVINCE Date: 1 Mei 2013 
32 Drs. H. Moh. Amin Ka.. MTs. NU Trate Gresik 
33 Masfufah, M.Pd Ka. Mts N Gresik 
34 Abdur Rozaq S.Ag, MM Ka. MINU Trate Putri Gresik 
35 Isa Iskandar Ka. SMP M 12 GKB Gresik 
36 M. Fauzi, S.Pd.I Ka. MI Hidayatun Tuban 
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NO. NAME POSITION 
37 Mirdjulhuda Ka. Kantor Kemenag Kab. Tuban 
38 Ghonimah Ka. MTs N Tuban 
39 Drs. Abdul Halim, M.Ag Kasi Kurkulum dan Evaluasi Kanwil Kemenag Prov. Jatim 
40 Haris Hamdi Kemenag Gresik 
41 Dra. Hj. Nuryun, M. Pd SDN Klanganan Gresik 
42 Yudo Siswanto Ka. SMP N 3 Gresik 
43 Rohmad DPPKAD Tuban 
44 C. Fazy Ka. SMPN 3 Gresik 
45 Sutarno Disdikpora Tuban 
46 Fauzan Ka. SMPN 2 Tuban 
47 Ana Muhibbudin BAPPEDA Tuban 
48 Kasmulik SDN Lastari Tuban 
49 Sumardi Dispendik Gresik 
50 Ahmad Jazuli SDNU 1 Trate Gresik 
51 Hamsiyah  SDN 2 Sidokumpul Gresik 
52 Sunanto Dinas Pendidikan  
53 W. Kurniastuti BAPPEDA Gresik 
54 Nakhtim  Kasie Perencanaan Diknas Pendidikan Jatim 
55 Yazid DPPKA Gresik 
56 Anis Hurul A DPPKA Gresik 
57 Drs. Ali Afandi M.Pd Dinas Pendidikan Kab. Gresik 
58 Chumaidi DPRD Gresik 
59 Rudi Ridiansyah Seksi Sungram Dinas Pddk. Prov Jatim 
60 Heryani Dinas Pendidikan Prov. Jatim 
61 Sri Angesti P. Dyah Dinas Pendidikan Prov. Jatim 
62 Rima Citrafianti Dinas Pendidikan Prov. Jatim 
63 Sugeng Hariadi Dewan Pendidikan Tuban 
  III.  NUSA TENGGARA BARAT PROVINCE Date: 26 April 2013 
64 Drs. H. Imhal Sekretaris Dinas Pendidikan Provinsi NTB 
65 Nasarudin Komisi Pendidikan DPRD Provinsi NTB 
66 Anggraini N LPMP NTB 
67 H. Jalalusayuti Kabid Mapenda Kanwil Kemenag 
68 Suardi Staf Dinas Pendidikan Prov. NTB 
69 Syaiful Anri Dinas Pendidikan Kab. Lombok Tengah 
70 Komarudin Ka. Dinas Pendidikan Kab. Lombok Barat 
71 H. Jidan Hadi Komisi Pendidikan DPRD Kab. Lombok Tengah 
72 Anusapati Kabid Sosial Budaya Bappeda Kab. Lombok Tengah 
73 Fathurrahman Kabid Social Budaya Bappeda Kab. Lombok Barat 
74 Baiq Aluh Windahyu Pejabad BPKAD Kab Lombok Tengah  
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NO. NAME POSITION 
75 Irma Eva Novianti Pejabad BPKAD Kab. Lombok Barat 
76 H. Maharuddin Kabid Mapenda Kantor Kemenag Kab. Lombok Tengah 
77 Hadi Hasan Zulkifli Kabid Mapenda Kantor Kemenag Kab. Lombok Barat 
78 H. Sumun, SPd, SH, MPd Dinas Pendidikan Kab. Lombok Tengah 
79 Erwin Rachman ,ST Dinas Pendidikan Kab. Lombok Barat 
80 Khaeril Anwar Dewan Pendidikan Kab. Lombok Tengah 
81 H. Negara Ka. SDN  4 Praya, Lombok Tengah 
82 Marjana S.Pd Ka. SDN 1 Gerung Utara,  Lombok Barat 
83 Sa’I, S.Pd SMPN 1 Praya, Lombok Tengah 
84 H. Muzapir, S.Pd, M.Pd Ka. SDN Kab. Lombok Barat 
85 B Suryani, S.PdI Ka. MI Nurul Iman, Lombok Barat 
86 Kemas Bahar, M.Pd Ka. MTs, Lombok Tengah 
87 Nariadi, S.Pd Ka. MTs D.I. Putra Kediri, Lombok Barat 
88 B.Risa Fitriani Staf Dinas Pendidikan Prov. NTB 
89 Aditya Firdaus Staf Dinas Pendidikan Prov. NTB 
90 Dedy Staf Dinas Pendidikan Prov. NTB 
91 Sri Nugroho Staf Dinas Pendidikan Prov. NTB 
92 Harsono Subag PRP Disdikpora, Lombok Tengah 
93 Ahmad Mujahidin Ka. MIN Leneng 
94 Hj. Sutiningsih S.Pd Ka. SMPN I Praya 
95 Sudirman S.Pd Guru SMPN I Praya 
96 Supiatun, MA MIDI Nurul Hakim Kediri 
  IV.  SOUTH SUMATERA PROVINCE Date: 1 Mei 2013 
97 Dr. Nurlina, MM Ka. Bidang Bina Program, Dinas Pddk Sumsel 
98 Dr. M. Zawawi Staf Bidang Bina Program, Dinas Pddk Sumsel 
99 Darmawi Setiawan  Staf Bidang Bina Program, Dinas Pddk Sumsel 
100 Boediono Staf Bidang Bina Program, Dinas Pddk Sumsel 
101 Maulina S.Pd, MM Ka. Sekolah SDN 179, Kota Palembang 
102 M. Mardan Abdie LPMP Prov Sumsel 
103 Ahmad Fauzie Kabid Mapenda Kanwil Kemenag Prov Sumsel 
104 Badrun Saad Dinas Pendidikan Kota Palembang 
105 H. Fauzi Asran Kabid. Perencanaan Dinas Pddk Musi Banyuasin 
106 H. Azhari Ahmad Komisi Pendidikan DPRD Kab. Musi Banyuasin 
107 Drs. Indrianto Kabid Sosial Budaya BAPPEDA Kota Palembang 
108 Kaulani W Bid Sosbud BAPPEDA Kab. Musi Banyuasin 
109 Suwinok Utama, SE, MM Pejabat BPKAD Kota Palembang 
110 Mursalim Pejabat BPKAD Kab. Musi Banyuasin 
111 Dra. Rusmalatika Kabid Mapenda Kantor Kemenag Musi Banyuasin 
112 Dra. Hj. Endah Kesuma Dewi, Kabid Perencanaan Dinas Pddk Kota Palembang 
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NO. NAME POSITION 
MT 
113 Suryani, ST Staf Bid Perencanaan Dinas Pddk Musi Banyuasin 
114 Taufik, SH Dewan Pendidikan Kab. Musi Banyuasin 
115 Laili Fitriana, SPd, MM Ka. SDN Kota Palembang 
116 Uma’ani, M.Pd Ka. SMPN Kota Palembang 
117 Drs. Mujahidin, MM Ka. SMPN Kab. Musi Banyuasin 
118 Wahyu Winarto Ka. SMP Swasta Kota Palembang 
119 Anton Bagio, MM Ka. MTs Kota Palembang 
120 Dra. Mardianah Ka. MTsN Lumpatan, Sekayu, Musi Banyuasin 
121 Hj. Fadilawati, S.Pd MI. AN-Nuur Kota Palembang 
122 Muhammad Ilah SMP UB Kota Palembang 
123 Dra. Widiarti, M.Pd SMP N 8 Sekayu 
124 Drs. Kusdinawan Staf Dinas Pddk Prov. Sumsel 
125 Khairul Sholeh Staf Dinas Pddk Prov. Sumsel 
126 M. Basori Staf Dinas Pddk Prov. Sumsel 
127 N. Widiyarto Staf Dinas Pddk Prov. Sumsel 
  V.  GORONTALO PROVINCE Date: 10 Mei 2013 
128 Dr. Sumarwoto, M.Sc Waka Dinas Prov. Gorontalo 
129 Syarifuddin Mobiliu Komisi Pendidikan Prov. Gorontalo 
130 Luizah Saidi Ka. LPMP Prov. Gorontalo 
131 H. Hamka Arbie Kabid Mapenda Kanwil Kemenag 
132 Rudi Daenunu Kabid Dikdas, Dinas Pddk Prov. Gorontalo 
133 Yanson  Waka Dinas Pddk Kota Gorontalo 
134 Moh. Yasin Alitu Waka Dinas Pendidikan Kab. Gorontalo 
135 Vian Djafar Kabid Sosial Budaya Bappeda Kab. Gorontalo 
136 Rahmawati Noer Kabid Sosial Budaya Kota Gorontalo 
137 Multi Ahmad Kasie SMK, Dinas Pddk Kota Gorontalo 
138 Mathias Tangulu, SE Pejabar BPKAD Kab. Gorontalo 
139 Drs. H. Burhan P Bid Mapenda Kantor Kemenag Kota Gorontalo 
140 Nursila R. Solong , SSi Bid Mapenda Kantor Kemenag Kab. Gorontalo 
141 Rais Happy Dinas Pendidikan Kota Gorontalo 
142 Fristo Kau, MPd Dinas Pendidikan Kab. Gorontalo 
143 Sarson P Dewan Pendidikan Kota Gorontalo 
144 Zeuramang Nuko SDN Kota Gorontalo 
145 Abdul Muis Anara, S.Pd SDN Kab. Gorontalo 
146 Wanda Andu, S.Pd Ka. SDS MAESA Kota Gorontalo 
147 Darsoeb Daud, M.Pd Ka. SMPN Kota Gorontalo 
148 Aziz Noho Kasim Ka. SMPN 4 Telaga Kab. Gorontalo 
149 Latif Littie Ka. SMP Swasta Kota Gorontalo 
150 Rahman B. Junus Ka. MIS Alwathaniah Kota Gorontalo 
151 Hasmi A. Monu Ka. MTs Negeri/Swasta Kota Gorontalo 
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152 Maziatussaraf H. Kau, M.Pd Ka. MTs Negeri/Swasta Kab. Gorontalo 
153 Rahman B. Junus MI AL Wathaniyah Kota Gorontalo 
154 Wanda Andu, S.Pd SD Kristen MAESA 
155 Winarni A. Duda, S.Pd Dinas Pendidikan Prov. Gorontalo 
156 Endang Zain Dinas Pendidikan Prov. Gorontalo 
157 Husin Karim Dinas Pendidikan Prov. Gorontalo 
158 Sandra Apita Dinas Pendidikan Prov. Gorontalo 
159 Suhadirman Amir Dinas Pendidikan Prov. Gorontalo 
160 Moh. Karno Dinas Pendidikan Prov. Gorontalo 
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Sucipto 0857 29900521 
Joko Saroso 0819 04276136 








Mujiasih 0813 27673330 
Subardo 0818 04231118 





















SDN I, Palbapang School 
Head 








Teachers Ika Fitriyati 0274 7854184 











Siswanto 0856 43329770 
MTsN Bantul Madrasah 
Head 



























0274 868512 (office) 
School 
Supervisor 
Mustamar 0852 90315573 
Tri Basuki 0274 7882570 
tigabasuki@yahoo.co.id 
Wajiman 0813 28717068 
waji_man@yahoo.com 










Indaryanti 0857 40030266 
indaryanti_1965@yahoo.com 



















Teacher Sri Suryani 0274 7876519 










Lusi Fitri 0857 89105274 






Teacher Drs. Rohmat 0857 25985656 
Madrasah 
Committee 













































Education Office Secretary Hj. 
Hernawati, 
S.Pd, MM 















SDN 78, Kec. 




MI An-Nur, 7 Ulu Madrasah 
Head 
  
SMP Utama Bakti School 
Head 
  




























MORA Office Head of 
Madrasah 
Education 
Rusmalatika 0821 76475224 




Erdiansyah (0811) 7100306 




Syamsiah 0821 80639533 
 School 
Committee 
Purwanto 0819 95103627 
SMPN 8, Kayu Ara School Dra. 0813 67725347 




























     
Gorontalo 
Province 























     
























Vian Jafar 0852 40861786 
watirudin@yahoo.co.id 


















































Ponijem 0853 99081979 





































Head of Office Drs.H.I. Syafii.MM 0813 39550440 







Head of Madrasah 
Education 
H. Jalalusayuti 0817 5701973, 
08775701973 
LPMP Head of Office Irfan 0817 5704142 
Kab. Lombok 
Tengah 
Education Office Head of Office Idham Khalid 081835768 
Head of Basic Edu. 
Section 
H. Summum 081805221008 
SD Supervisor (2 
persons) 
  
SMP Supervisor (2 
persons) 
  
Bappeda Head of Education, 
Culture, and Health 
Section 
Satria 08175776103 
MORA Office Head of Office Nasri 08175704198 
Head of Madrasah H. Maharuddin 0817 5792789 





Position Name of Person 
Interviewed 
Contact Number 
& Islamic Education 
Section 
SDN 4, Praya School Head H. Negara 087865606444 
MIN Leneng, Praya Madrasah Head Ahmad Mujahidin 081803608465 
SMPN I, Praya 
Tengah 
School Head Sa’i, S.Pd 08175708941 
MTs N 1 Madrasah Head Kemas Bahar MPd 081803754938 
Kab. Lombok 
Barat 
Education Office Head of Office Faturrahman 081805794999 
Secretary Kommarudin 0818363508 






Bappeda Secretary Rusditah 081907099550 
Head of Education, 
Culture, and Health 
Section 
Anusapati 081916079086 
MORA Office Head of Office Mahfud 081233416767 
 Head of Madrasah 





SDN 1, Gerung 
Utara 
School Head Marjana S.Pd. 08175740674 
SMPN 1, Gerung School Head H. Muzapir, S.Pd, 
M.Pd 
0817369068 
MTs Swasta D.S 
Putra Kediri 
Madrasah Head Nariadi S.Pd 081803660953 
MI Nurul Iman Madrasah Head B Suryani, S.PdI 087865173048 
East Java 
Province 
Education Office  Secretary Sucipto 08123248374 





Head of Madrasah 
& Islamic Education 
Section 
 0318686014 
LPMP Head of Office Salamun 081231077677 
Kab. Tuban Education Office Head of Office Sutrisno 08121774493 
Head of Basic 
Education Section 
Sutarno 081357040389 
SD Supervisor (2 
persons) 
  
SMP Supervisor (2 
persons) 
  
Bappeda Staff of Education, 
Culture, and Health 
Section 
Muhibbudin 081216439222 
MORA Office Head of Madrasah 
& Islamic Education 
Section 
Mirdjulhuda 08125941103 
SDN  Lastari School Head Kasmulik 081230827585 











Madrasah Head M. Fauzi S.Pd 085649559944 
SMPN 2, Tuban School Head Fauzan 08175708941 
MTs N 1 Tuban Madrasah Head Ghonimah 081336408006 
     
Kab. Gresik Education Office Head of Office Nadlif 08121768460 
 Head of Basic 
Education Section 
Sumardi 08121708738 
 Bappeda Education, Culture, 
and Health Section 
W. Kurniastuti 081371462768 
 MORA Office Head of Madrasah 
& Islamic Education 
Section 
Muafaq 08123139402 
 SDN 2  
Sidokumpul, 
Gresik 
School Head Hamsiyah 081332945111 
 SD NU 1  Trate 
Gresik 
School Head Marjono 08563237177 
 MI NU  Trate Putri  Madrasah Head Abdur Rozaq 
S.Ag, MM 
081330159973 
 SMP M 12 GKB 
Gresik 
School Head Isa Iskandar 08161300767 
 SMPN 3 Gresik School Head Yudo  Siswanto 08563476666 
 MTs  N  Gresik Madrasah Head Masfufah M.Pd 081234699950 
 MTs  NU  Trate 
Gresik 
Madrasah Head Drs. H.Moh. Amin 0313970485 
 
 
 
 
